PROJECT
NAVIGATR, LTD.

January 12, 2013

Mr. Charles David Abshire (6SF-AP)
Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

RE: December 2012 Monthly Report
United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210
Malone Service Company Superfund Site - Texas City, TX

Dear Mr. Abshire:

On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent
Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the
Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report
for December 2012.

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com.

Very Truly Yours,

2?. . é.

Robert Piniewski
Project Coordinator

cc: Fay Duke - TCEQ
Malone Cooperating Parties
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MALONE SERVICE COMPANY SUPERFUND SITE
MONTHLY PROGRESS REPORT FOR DECEMBER 2012
SUBMITTED JANUARY 14, 2013

SUMMARY OF WORK PERFORMED IN DECEMBER 2012

a) MCP representatives continued preparation of draft Phase One RD/RA Work Plans.

b) MCP representatives continued efforts on the Cemetery Relocation.

c) MCP representatives continued stormwater management activities at the Site.

d) The MCP executed the Trust Agreement and funded the Malone Site Trust in accordance with
the requirements of the CD.

SUMMARY OF SAMPLING/TESTING RESULTS
a) None.

DELIVERABLE STATUS & MODIFICATONS TO PLANS

a) The MCP submitted a revised Cemetery Relocation Work Plan to EPA, Texas Historical
Commission (THC) and Galveston County Historical Commission (GCHC) for review on
October 12, 2012. EPA response pending.

b) The MCP submitted a request to EPA to accept EPA approvals by email as “written” or “in
writing” per the CD on October 15, 2012. EPA response pending.

c) The MCP submitted the draft General RD/RA Work Plans and Component Plans to EPA and
TCEQ on October 30, 2012, EPA and TCEQ response pending.

d) A summary of Agency Communication for the past 3 months is shown in Table One.

POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN
a) None.

COMMUNITY RELATIONS ACTIVITIES
a) MCP representatives will support EPA’s community relations efforts as requested by the EPA
RPM.

CHANGE IN PERSONNEL OR OPERATIONS
a) None.

SCHEDULE
a) The draft Phase One RD Work Plan will be due to EPA 30 days after EPA approval of the
General RD/RA Work Plans and Component Plans.

PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (JAN and FEB 2013)

a) Review and address EPA and TCEQ comments on the Draft General RD/RA Work Plans and
Component Plans as appropriate.

b) Continue preparation of the Draft Phase One RD Work Plan.

c) Continue efforts on the Cemetery Relocation Work.

d) Continue stormwater management activities at the Site.
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Date
10/4/12

10/12/12

10/15/12

10/18/12

10/30/12

11/12/12

11/13/12

MCP
Communication Summary

Submitted request to add an MCP
contact to the Notices and Submission
section of the CD

Submitted revised Cemetery Relocation
Work Plan to EPA, THC and GCHC for
review.

Submitted request to accept EPA
approvals by email as “written” or *“in
writing”

The MCP made all payments to the US
and Texas as required by the CD.
Required notices were sent to the US and
Texas on 10-23-12.

Submitted Draft General RD/RA Work
Plans and Component Plans

Submitted GCHC’s Letter approving the
revised Cemetery Relocation Work Plan

Submitted Request for minor
modifications and an extension of time
to execute the performance guarantee
Trust Agreement

Table 1
Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

Response
From EPA
Date

11/1/12

Pending

Pending

n/a

Pending

11/13/12

11/14/12

EPA Notes
Communication Summary

EPA approved the addition of
Steve Jawetz to receive
communications per Section
XXVII of the CD in a letter.

Noted.

Department of Justice letter
received approving modifications
and extension.
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Date
12/3/12

12/20/12

Table 1

Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

Response
MCP From EPA EPA
Communication Summary Date Communication Summary
Submitted notification that the Trust n.a.

Agreement for the Malone Site Trust
was executed pursuant to and in
satisfaction of Paragraph 46 of the
Consent Decree.

Submitted notification that the Malone n.a.
Site Trust (including the Qualified

Settlement Fund Subaccount) was

funded in the amount of $12,000,000

pursuant to Section 3(b) of the Malone

Service Company Superfund Site Trust

Agreement.

Notes
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